

P 7E
App. F: IX-4

Previous References.
ml. 38-46-118, 119

Later References.
JPB. 59-55-4

1954-55
(GTR.)

File No. 68-54-
Serial Nos. 1, 2

MYSORE GOVERNMENT SECRETARIAT

Serial Nos. Two

Part B for November 1954

SUBJECT

Programme of works for treatment
of tanks in and around the city of for
anti-malaria measures. Mysore

WD 06701-GPB-25,000-11-8-54

The Chairman
City Improvement Trust Board,
MYSORE

L. 10124/Dated 17.11.54

Issues certain instructions

for. Ramabai Dadas
21/8/54

Letter no. D2. c. 35/53-54 & 18-10-54 from the chairman, Rythu Trust Board, re treatment of tanks in Rythu as Anti-malaria measures.

- 1) The programme of works to be taken up and already taken up is noted in the statement enclosed (page 2). ~~As regards~~
- 2) As regards item number 2 - Breaching the tank at Sarawathipuram behind Kulkharahalli Tank, at a cost of Rs 5411/-, the work is stated to have ^{been} completed. No action is called for.
- 3) Item no 3 - The work is estimated to cost Rs 9000/- it is reported that ~~out~~ outlay to the extent of Rs. 5152 has already been incurred. This work ^{pertains to the} ~~is~~ improvements to Doddahalli tank. It is not known why this work is taken up, when the ownership of the area is in dispute. The Trust Board have got power to sanction estimates upto Rs 10,000. As the work has already been taken up and it is in progress, the question of stopping it at this stage does not perhaps arise. No sanction of govt is called for in respect of estimates costing less than Rs 10,000. The work
- 4) Item no. 4 - Improvements to S.W. Drain in Doddahalli Tank bed. The estimate received has been referred to the chief Engineer. As there is a separate file, no action is called for here.
- 5) Item no 5 - Permanent improvements to S.W. Drain in Chammudi extension. The estimate received already in this behalf separated has also been submitted for orders. No action is therefore called for here.
- 6) Item no. 6 - Permanent improvements to S.W. Drain between Tank bund road and Causway in Doddahalli Tank bed. The

②
4840 Programme of works for treatment of
lands in Dyone. ②

estimate is under submission to govt.

The chairman may be requested to
send the estimate for this work and he
may also be requested not to take up
any work of items ~~4, 5 and 6~~ until these
schemes are sanctioned by govt. As
regards items 2 and 3, he may be informed
that no sanction of govt. is called for at this
stage.

The proposal in para 3 above is for orders.

Ms 24/10. ^{5.32}
26/10

Get a detailed letter


29/10

A draft letter is prep. for approval

Ms 2/11 ^{5.32}
5/11

Copy
done

8/11
yours
13/11/54
15/11



To,
The chairman, H.T.B.

A 10124 & 17-11-54

issues certain instructions

B.M.
2

No. D2.C.34/53-54.
Encl. One statement.

OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD,
POST BOX NO. 55, MYSORE.

Dated 8th October 1954..

FROM

SRI S. LINGANNA,
Chairman, City Improvement Trust Board,
MYSORE.

TO

Sri G. Venkatakrishna Rao, B.Sc., (Hons), I.A.S.,
Secretary to the Government of Mysore,
Local Self-Government & Planning Departments,
BANGALORE.

SIR,

Subject: Programme of works for treatment of tanks in and
around the City for anti-malaria measures.

Adverting to Government Order No.L.16393-8/M1.38-46-119

dated 26-5-1947, I write to state that Government have sanctioned a sum of Rs.82,000/- for the treatment of tanks as an anti-malaria measure and the amount has been placed at the disposal of the Board. Out of the above sum, an expenditure of Rs.14,750/- has been incurred so far, towards the improvements of valley in Doddakere tank bed. For the remaining amount, a programme has been got up indicating the amount required for each work as shown in the enclosed statement. Out of the six works included in the programme, items (1) and (2) are treated as closed with the outlay shown against each. Regarding item No.3, an estimate for Rs.4600/- has been approved by the Board in resolution No.69 dated 27-5-53 and works are under execution; this estimate has been now revised to Rs.9000/- as some extra works were necessary and approval of the Board has been obtained in Board resolution No. 213 dated 29-9-54. Regarding item Nos. 4,5 and 6 which are fresh works shown in the programme, individual detailed estimates have already been forwarded to Government for/technical sanction in respect of 4 and 5, and the detailed estimate for item No.6 is under submission.

Under the above circumstances, I request you kindly to obtain and communicate approval of Government to the enclosed programme at an early date.

Yours faithfully,

S. Linganna
(S. Linganna) Chairman.

DVS)

(2)

MYSORE CITY IMPROVEMENT TRUST BOARD.

Programme of works for treatment of tanks in and around Mysore City for anti-malaria measures.

Sl. No.	Particulars	Autho- rity.	Estimated cost.	Total outlay to-date.	Balance amount required for the scheme.	Remarks.
<u>WORKS TAKEN UP AND TREATED AS CLOSED.</u>						
1.	Drainage of Doddakere.	G.O.No.L. 10899-903/ I.T.B. 14-50-78 of 30-1-51.	15,760/-	4,187/-	--	The estimate was treated as closed as the proposals were changed.
2.	Breaching the tank at Saraswathi-puram behind Kukkarahalli tank.	--	6,500/-	5,411/-	--	Work completed.
<u>WORKS SANCTIONED AND UNDER PROGRESS.</u>						
3.	Urgent improvements to Doddakere tank. (Revised estimate).	T.B.R.No. 213/29-9-54.	9,000/-	5,152/-	3,848/-	Work is under progress. 9000
<u>WORKS FOR WHICH ESTIMATES HAVE BEEN SUBMITTED TO GOVERNMENT FOR SANCTION.</u>						
4.	Permanent improvements to S.W.drain in Doddakere tank bed between Ittigegud road and tank bund road.	T.B.R.No. 244/dated 30- 9-53.	26,500/-	--	26,500/-	The estimate has been submitted to Government for sanction in this office letter No.D2.C.321/53-54 dated 18-5-54
5.	Permanent improvements to the S.W. drain in Chamundi Extension.	T.B.R.No. 453 dated 31-3-1954.	14,000/-	--	14,000/-	Do. vide this office letter No.D2.C. 32/54-55 dated 24-4-54.
6.	Permanent improvements to S.W.drain between Tank bund road and causeway in Doddakere tank bed.	T.B.R.No. 210 dated 29-9-54.	18,000/-	--	18,000/-	The estimate is under submission to Government for sanction.
Miscellaneous and unforeseen.					4,902/-	
Grand total:					14,750/-	67,250/-

DVS)

S. Linganna
(S. Linganna)
Chairman.

② MYSORE CITY IMPROVEMENT TRUST BOARD.

Programme of works for treatment of tanks in and around Mysore City for anti-malaria measures.

Sl. No.	Particulars	Autho- rity.	Estimated cost.	Total outlay to-date.	Balance amount required for the scheme.	Remarks.
<u>WORKS TAKEN UP AND TREATED AS CLOSED.</u>						
1.	Drainage of Doddakere.	G.O.No.L. 10899-903/ I.T.B. 14-50-78 of 30-1-51.	15,760/-	4,187/-	--	The estimate was treated as closed as the proposals were changed.
2.	Breaching the tank at Saraswathi- puram behind Kukkarahalli tank.	--	6,500/-	5,411/-	--	Work completed.
<u>WORKS SANCTIONED AND UNDER PROGRESS.</u>						
3.	Urgent improvements to Doddakere tank. (Revised estimate).	T.B.R.No. 213/29-9-54.	9,000/-	5,152/-	3,848/-	Work is under progress.
<u>WORKS FOR WHICH ESTIMATES HAVE BEEN SUBMITTED TO GOVERNMENT FOR SANCTION.</u>						
4.	Permanent improvements to S.W.drain in Doddakere tank bed between Ittigegud road and tank bund road.	T.B.R.No. 244/dated 30-9-53.	26,500/-	--	26,500/-	The estimate has been submitted to Government for sanction in this office letter No.D2.C.321/53-54 dated 18-5-54.
5.	Permanent improvements to the S.W. drain in Chamundi Extension.	T.B.R.No. 453 dated 31-3-1954.	14,000/-	--	14,000/-	Do. vide this office letter No.D2.C. 32/54-55 dated 24-4-54.
6.	Permanent improvements to S.W.drain between Tank bund road and causeway in Doddakere tank bed.	T.B.R.No. 210 dated 29-9-54.	18,000/-	--	18,000/-	The estimate is under submission to Government for sanction.
Miscellaneous and unforeseen.					4,902/-	
Grand total: 14,750/-					67,250/-	

DVS)

S. Linganna
(S. Linganna)
Chairman.

8/10

2 copy / L 10124 / 17-11-54

(4) sub: - Programme of works for treatment of tanks in and around the city for anti-malaria measures.

ITB. 68. 34 - 2

To, The Chairman, C.S.T.B, Mysore.

Sir,

With reference to your letter no D 2. C. 34 / 53-54 & 8-10-54 on the above subject, I am directed to state as follows:-

- (a) In respect of the works noted in the margin, no further action is called for having regard to the fact that these two works have been taken up for execution and one of them has been completed and that the cost of each work is within the powers of the T.B.
- (a) Breaching the tank at Sarawathi Puram behind Kulkarabelli tank - cost Rs 5411 (completed)
- (b) Urgent improvements to Doddabeku Tank (revised estimate) - cost Rs 9,000 - work in progress

- (b) As regards the proposals ~~submitted~~ ~~also by the T.B.~~ - (1) for permanent improvements to S.W. Drain in Doddabeku Tank bed at a cost of Rs 26,500, and (2) permanent improvements to the S.W. drain in Chamundi extension at a cost of Rs 14,000, they are under the consideration of govt. orders on each of them may be awaited.

(5)

(c) Necessary proposals with plans and estimates for improvements to S. W. Drain between Tank bund road and causeway in Doddakere Tank bed, may be sent early

In this connection, I am to add that the work pertaining to the schemes cited in items (b) and (c) ^{above} ~~must be~~ should not be taken up for execution, until these schemes are sanctioned by govt.

Govt
15/7/21

Yours faithfully

12/13/21
Rajaseg MC
12/13/21